

**Oakland Touchdown**

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 2:52 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 057 Const Calendar Day 887

Date: 18-May-200 Monday

Inspector Name: El-Mahmoud, Hazzaa

Title: Sr. Transportation Engineer

Inspection Type: No Inspection

Shift Hours: 07:00 am 03:30 pm Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 12-Jun-09 Status: Approved

Weather

Temperature 7 AM

12 PM

4PM

Precipitation Rain

Condition

Working Day ☒ If no, explain:**Diary:**

Dispute

General

I attende the weekly safety tailgate meeting hosted by Chuck Tran. I took a field trip with Anmer and Mehran.

I had a conference call with Mohan regarding deck drain relocations.

AVAR and MCM are working to provide access to girder J to locate the ungrouted tendon.

