



**Oakland Touchdown**

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 6:25 PM

**Daily Diary Report by Bid Item**

Contract No. 04-0120L4

Diary #: 050 Const Calendar Day 909 Date: 09-Jun-2009 Tuesday

Inspector Name: Ghafghazi, Ben Title: Resident Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 10-Jun-09 Status: Approved

**Weather**

Temperature	7 AM	12 PM	4PM
Precipitation			Condition Clear/Overcast

Working Day  If no, explain:

**Diary:**

Dispute

**Office work**

- Jonathan Yeo still in Office Engineer training today.
- Email from Jim Gallego. He will not come in to Oakland this week but will be available by phone .
- Met with MCM to go over pending issues and CCOs. Action items were generated. See meeting minutes. I forwarded the State letter 1528-Laborday Bridge Closure to Greg to remind him to submit his work plan for the Labor Day weekend so we could coordinate with other projects. Greg said that we would have his plan by the end of this week.
- Reviewed and signed State letter 1569, Avar Grouting plan, to go to MCM.
- Accepted invitation to attend the Water Board's meeting this afternoon but did not participate because there were enough representatives from Caltrans.
- Received an email from Richard McCall regarding CCO #111. He said that their sub was proposing a no cost adjustment as a way to compensate them for the re-handling, transporting and re-stocking cost associated with the original 600 mm pipe that had previously been delivered to the job site. I responded that we would re-issue the CCO with language for adjustment if needed.
- Accepted invitation to attend a meeting to discuss Dumbarton Bridge . Tuesday, June 16, 2009;
  - \* Antioch 9:00 AM to 10:30 AM
  - \* Dumbarton 10:30 AM to 12:00 PM
- Location: 111 Grand Avenue, Oakland, 9-989 Conference Room
- Received an email copy of Final Draft of the Attachment M (Annual SWPPP Certification) for the OTD-1 Project (04-0120L4) due by June 15, 2009. The copy will come in on PMIV later today.

