



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 6:24 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 058 Const Calendar Day 919 Date: 19-Jun-2009 Friday

Inspector Name: Ghafghazi, Ben Title: Resident Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 19-Jun-09 Status: Approved

Weather

Temperature	7 AM	12 PM	4 PM
Precipitation			Condition Clear

Working Day ☒ If no, explain:

Diary:

Dispute

Office work

- Jonathan in training today.
- Today was Bill Howe's going to China lunch gathering?
- Resigned CCO 48-1 to get HQ I&A.
- Attended the Risk Response Team meeting for OTD 1 and OTD2. Update risk register for OTD1 per work progress. Discussed Labor Day closure and work and CCO #92, Shorebird Roosting Habitat.
- Reviewed and approved Time Sheets and daily diaries.
- Updated the Mileage on Cartages.
- Sent an email to Richard Hunt to inform him that I do not see any conflict with the work of OTD 1 for the dates he had indicated to do his under water inspection of Piers E-2 through E-22 between August 3-15-09. But I said that think it is a good idea for us to meet in the field one week prior to the scheduled inspection so we can coordinate activities.
- Met in the afternoon internally to review MCM's SWPPP amendments 16, 17, 18, 19, and 20 and update. There was a comment from HQ CCO reviewer that the work of CCO #116 might be out of scope. Jon Tapping responded that he concurs with the CCO.

