

Oakland Touchdown

Location: 04-Ala-80-1.6/2.7 Client Name: CalTrans

 Run date
 16-Feb-13

 Time
 2:51 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 061 Const Calendar Day 951 Date: 21-Jul-2009 Tuesday Inspector Name: El-Mahmoud, Hazzaa Title: Sr. Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Federal ID: Location:

Reviewer: Ghafghazi, Ben Approved Date: 28-Aug-09 Status: Approved

Weather

Temperature 7 AM 12 PM 4PM Precipitation clear Condition

Working Day **V** If no, explain:

Diary:

Office work/field

- ·Attended weekly Senior staff meeting
- ·Furlough must take
- -OT requires 1st line and 2nd sup approval
- ·HSP to be completed by end of July