



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 6:18 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 103 Const Calendar Day 982 Date: 21-Aug-200 Friday

Inspector Name: Ghafghazi, Ben Title: Resident Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 13-Oct-09 Status: Approved

Weather

Temperature	7 AM	12 PM	4 PM
Precipitation			Condition Clear

Working Day If no, explain:

<p>Diary:</p> <p>Office work</p> <ul style="list-style-type: none"> •Reviewed Progress Pay Estimate # 26. •Reviewed and approved timesheets. •Reviewed and approved daily diaries. •Updated mileage log. •Received an email from Bob Brignano stating that we need to have a locking system for the gate in place. He thanked Raj and Ernie for getting me out from behind the locked gate yesterday. He said “ A year ago, we purchased 2 setups - one for the access road gate and the other for the trestle gate. Do you know what happened to that second locking mechanism when MCM removed the trestle and gate? “ Raj will respond to this. •Received an email from Richard Duncan that his defensive drivers class for Monday has been rescheduled to the morning. •Received an email from Ed Puchi to say that he is happy with Integral Vision to wave the interest payment on late invoices. 	<p>Dispute</p> <p><input type="checkbox"/></p>
--	--

