



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 6:16 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 118 Const Calendar Day 3

Date: 11-Sep-200 Friday

Inspector Name: Ghafghazi, Ben

Title: Resident Engineer

Inspection Type:

Shift Hours:

Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 13-Oct-09 Status: Approved

Weather

Temperature 7 AM

12 PM

4PM

Precipitation

Condition Clear

Working Day If no, explain:

Diary:

Dispute

Office work

Furlough day today.

·Sent an email to Amer to inform him that my case was postponed today and I am at work . I can finish my pending paper work now.

·Sent an email to Amer to inform him that I do not have any candidates for the RE academy at this point .

·Sent an email to Bellshader Felleke of District office to have him add the Dumbarton project to the list of my contracts on the RMS. The EA is 1A5224. The estimated RTL is 11/20/09.

·Sent an email to Amer to request Consultant services for the Dumbarton contract for the following reasons:

In order to properly administer the Dumbarton project, I recommend the assistance and expert support of the following work disciplines:

1. A Claims Analyst who has extensive experience in resolving and responding to complex claims. Full knowledge of NOPC and DRB processes and preparation of claims report, claims settlement reports, etc.
2. A qualified Scheduler with extensive experience in CPM scheduling, P3 & P6, and who has the ability to effectively develop & analyze baseline schedules, TIAs and any schedule related issues.
3. A Safety Engineer who is familiar with Marine safety and can develop proper and effective safety procedures for the project, work on elevated areas, etc.
4. METS certified personnel for welding and source inspection.

·Updated RMS to add Ahmad Shahmirza as my employee .

·Reviewed and approved daily diaries, timesheets.

