



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 6:14 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 131 Const Calendar Day 22 Date: 30-Sep-200 Wednesday

Inspector Name: Ghafghazi, Ben Title: Resident Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 13-Oct-09 Status: Approved

Weather

Temperature	7 AM	12 PM	4 PM
Precipitation			Condition Clear

Working Day If no, explain:

<p>Diary:</p> <p>Office work</p> <ul style="list-style-type: none"> -Sent an email to Ahmad Shahmirza to meet today at 2:00 p.m. to discuss his work responsibilities and assignments. -Attended the Federal EPA, along with the State Water Board and Regional Boards, meeting with Dragomir at the DO to discuss the conduct of an audit of the level of compliance with the NPDES permit and storm water regulations in the district by the above agencies. Dragomir reiterated that during the audit, the regulators will review documentation in the District regarding our NPDES program and will pick a few construction projects for field review. The audit is scheduled for the 6th and 7th of October - Dragomir stated that the first day they would probably select a few projects and review the documents and on the next day they will go to the sites. He asked that to make sure our files are complete and that the SWPPP and the field BMPs are in agreement. CT has legal authority to enforce contract requirement including SWPPP and Permit compliance. 	<p>Dispute</p> <p><input type="checkbox"/></p>
---	--