



## Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 6:13 PM

### Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 137 Const Calendar Day 30

Date: 08-Oct-2009 Thursday

Inspector Name: Ghafghazi, Ben

Title: Resident Engineer

Inspection Type:

Shift Hours:

Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 13-Oct-09 Status: Approved

#### Weather

Temperature 7 AM

12 PM

4PM

Precipitation

Condition Clear

Working Day ☒ If no, explain:

#### Diary:

Dispute

##### Office work

- Conducted the Weekly Scheduling meeting. Jim participated by telephone. MCM has one more week of class 1 finish to complete the work. The prestressing work of the EB started today. Shorebird Roosting Habitat we are still waiting on BCDC to respond. See meeting minutes for detail.
- Met with Amer and Mehran to discuss pending EWBs. I will finalize and send ASAP.
- Reviewed and signed Memo and CCO 111, to go to MCM.
- Sent Financial Update of OTD1 for the quarter ending 9/30/2009 to Pochana.
- Amer gave CCO 105 to Raj to check few things. He will get it back to Jonathan soon.
- Received partially completed pending EWBs from Prem. Gave a copy of the pending EWB list that need checking with the leads for verification to Raj and asked him to help me with the response. He said OK.
- Raj is holding CCO 93, CCO 111, and CCO 126, CCO 127. CCO 111 was signed and sent top MCM today.
- Returned the Loner vehicle to Sherrie at 12:30 p.m.. Put about 25 miles on the car. Cannot tell what the actual car mileage is because the mileage reading is overlaid by the oil change message.
- Amer cceed me on an email from MCM stating that they have not been paid , or been paid partially, for CCOs 75, 84 and 94. They claimed that interest payments are due. Amer asked Jeff Finn to have a response for him by 10:00 a.m. tomorrow morning. I called Chris Smith, the author of the email and Greg Allen and left messages for both to find out more about their claim. Called Hovik to get more info.
- Received an email from Robert K Wong stateing that" As we have discussed this morning that Liz Musbach of the East Bay Regional Park District will come to pier 7 to do a site visit on next Wednesday, October 14, 2009. Her contact number is 510-544-2610. Please inform your contractor MCM, or anybody in your office that do not park any vehicle or equipment in front of the gate or block the roadway to the gate on that day. Please see pictures below for more detail. Currently, there are some CMSs and a 4x4 stud block the entry to the gate." Will send a letter to MCM.

