



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 2:44 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 126 Const Calendar Day 42

Date: 20-Oct-2009 Tuesday

Inspector Name: El-Mahmoud, Hazzaa

Title: Sr. Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:00 am 03:30 pm Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 28-Dec-09 Status: Approved

Weather

Temperature 7 AM

12 PM

4PM

Precipitation clear

Condition

Working Day If no, explain:

Diary:

Dispute

Office work

- Bob Powell called in today to say he needs help from Matt and Ibrahim .
- Met with Ernest Schulze to discuss Dumbarton Confined Space issue .
- Called Craig Allen to discuss stop work on CCO #04 class-one finish.
- Avar continued stressing deck tendon .
- MCM continued to form p/s block outs
- Maged and I discussed charges related to CCO#64.

