



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 2:44 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 127 Const Calendar Day 43

Date: 21-Oct-2009 Wednesday

Inspector Name: El-Mahmoud, Hazzaa

Title: Sr. Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:00 am 03:30 pm Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 28-Dec-09 Status: Approved

Weather

Temperature 7 AM

12 PM

4PM

Precipitation clear

Condition

Working Day ☒ If no, explain:

Diary:

Dispute

Office work/field

- John Drury called to discuss concrete surface texturing/ grinding procedure.
- Meeting with Ben, Chuck and Maged to discuss CCO#64 class-one finish.
- Attended meeting with John McEwen regarding CCO#64. John does not think MCM has any work orders related to CCO#64 at their office, but he will check.
- Met with Matt and Ibrahim in the field to discuss bike path layout .
- Met John McEwen in the field to discuss cleaning EB deck to help us do the bike path layout .

