



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 6:11 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 154 Const Calendar Day 55 Date: 02-Nov-200 Monday

Inspector Name: Ghafghazi, Ben Title: Resident Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 06-Nov-09 Status: Approved

Weather

Temperature	7 AM	12 PM	4PM
Precipitation			Condition Clear

Working Day If no, explain:

<p>Diary:</p> <p>Office work</p> <ul style="list-style-type: none"> ·Bay Bridge opened to traffic this morning at 9:00 a.m. ·Contractor's controlling operation this week: To DP: Work Complete To CW: EBF1 Prestress Caps, Girder & Deck ·No safety meeting this week. ·Visited jobsite for SWPPP related inspection. ·Email from Amer to inform all staff who worked on the Eye Bar repair project to charge their time to their current contract for now. Time sheet changes will be submitted late when we get a new charge code. ·Amer signed C-93 for CCO 124, the CCO will be sent to MCM. ·Reviewed and approved time sheets, daily diaries. ·Talked to Jonathan regarding photo achieving. Will have dry run on how to use the template this Thursday. Will send invites. ·Returned call to Skat Hanseley of BATA (925-469-8010) for his request on the specifications /color code for the paint on Light Poles. Informed him that Trish Stoop was looking for the same information and I provided her with the info already. ·Received a call from Ricky Johnson that his Resume is ready and he will send through MCM today. His in regard to CCO #44 to have a SWPPP/Safety person on the project to perform daily inspections and write daily reports. ·Reviewed pending CCO Log with Jonathan and sent completed list to seniors to review and comment. ·Reviewed Daily Diary Status Report and informed those who are missing daily reports for the month of October to submit missing reports. ·Ahmad Shahmirza will be on Microstation Training for the next three days. 	<p>Dispute</p> <p><input type="checkbox"/></p>
--	--