



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 2:41 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 153 Const Calendar Day 77

Date: 24-Nov-200 Tuesday

Inspector Name: El-Mahmoud, Hazzaa

Title: Sr. Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:00 am 03:30 pm Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 28-Dec-09 Status: Approved

Weather

Temperature 7 AM

12 PM

4PM

Precipitation clear

Condition

Working Day ☒ If no, explain:

Diary:

Dispute

Office work/field

- Greg Allen called to say they centralized the rods and will check again tonight .
- Met with Alec Malkonian to discuss our request for supplemental fund for eye -bar repair.
- Met with Greg Allen to discuss last night's eye-bar repair—they will be back again tonight.
- Met with Forner to update him on last night's eye-bar repair work.
- Attended Amer weekly staff meeting.
- Need to capture all cost associated with CCO #64 WB.
- Attended SFOBB permanent eye-bar repair coordinate meeting.
- Tonight METS and MCM will check the HS rods for clearance and make sure they are centered .

