



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 2:40 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 161 Const Calendar Day 91

Date: 08-Dec-200 Tuesday

Inspector Name: El-Mahmoud, Hazzaa

Title: Sr. Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:00 am 03:30 pm Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 28-Dec-09 Status: Approved

Weather

Temperature 7 AM

12 PM

4PM

Precipitation clear

Condition

Working Day If no, explain:

Diary:

Dispute

Office work/field

- Met with Mahboub to discuss roadway issue . Mahboub said the paint sample was sent to China .
- METS (Jeffery Smith) checked the clearance of the rods in the lower saddle using bore scope . The clearance was less than what was measured on December 2. MCM adjusted turnbuckle to provide enough clearance.
- Field trip with Forner, Amer, and Saeed to look at WR electrical work .
- Called Greg Allen regarding the EB barrier rail and requested MCM to cover the top of the rail due to the cold weather.

