



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 2:39 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 168 Const Calendar Day 99

Date: 16-Dec-200 Wednesday

Inspector Name: El-Mahmoud, Hazzaa

Title: Sr. Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:00 am 03:30 pm Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 28-Dec-09 Status: Approved

Weather

Temperature 7 AM

12 PM

4PM

Precipitation clear

Condition

Working Day If no, explain:

Diary:

Dispute

Office work/field

- District staff weekly meeting.
- Met with Sherif to discuss reinstalling 50-pair cables in one conduit between Oakland substation and New Mole substation.
- Attended meeting with Roadway Electrical and MCM to discuss.

