

Oakland Touchdown

Location: 04-Ala-80-1.6/2.7 Client Name: CalTrans

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 199 Const Calendar Day 118 Date: 04-Jan-2010 Monday Inspector Name: Ghafghazi, Ben Title: Resident Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID: Location:

Reviewer: Ghafghazi, Ben Approved Date: 05-Jan-10 Status: Approved

Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition Clear

Working Day 🗸 If no, explain:

Diary:

Office work

·Contractor's controlling operation this week: To DP: Work Complete To CW: Hinge EE 90-day Waiting Period.

- ·No safety Meeting today.
- •Talked to Chris Smith. He asked about the DRB hearing the NOPC #10. I informed Chris that the DRB has to be formal not informal. We can bring it up at the DRB meeting and ask that a DRB hearing be scheduled as soon as possible. A letter will follow to respond to MCM's request shortly.
- ·Talked to Lynne Welch of the estimate's Desk. The Progress Pay Estimate # 30 shows the project is in unsatisfactory status and a sum of \$109,000.00 has been deducted. After talking to Lynne, I filled out a PIU and sent to her to update completion date for the project.
- •Talked to Julie Hilton of MCM and agreed to meet tomorrow at 11:00 a.m. to go over SWPPP amendments 26, 27, and 28.
- ·Met with Sherif to go over CCO 123 and try to finalize it. There are some design plan sheets that are due from PB and we need to have them before writing the CCO. Sherif will send an email to Saeed to ask when we should expect to receive then plans.
- ·Approved Jim's time sheet and asked to do the WSWDs.
- Sent State Letter 1765 in response to MCM's letter 555 regarding informal hearing of NOPC #10. Can only do formal hearing on this topic, 1% sales tax increase.
- Received an email from Shen Ramachandran regarding the personnel requiring that her senior should initiate a PARF (Personnel Action Request Form) and send it to the analyst to put her back to pay status now that she is back from her leave. Talked to Shen and said I will look unto it tomorrow.
- •Received an email from Reba to get the chain of letters leading to RFI 613 and State letter 1755. I will furnish the information at a later date.
- Received a Green Rating for the SWPPP inspection done on 12/30/2009.

Run date 16-Feb-13

Time

6:05 PM