



## Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 6:03 PM

### Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 210 Const Calendar Day 133 Date: 19-Jan-2010 Tuesday

Inspector Name: Ghafghazi, Ben Title: Resident Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 26-Jan-10 Status: Approved

#### Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition Rainy

Working Day ☒ If no, explain:

#### Diary:

Dispute

##### Office work

- Did not go to work. Took 8 hours sick leave, caught the flu.
- Received an update email from Mo Pazooki regarding the Dumbarton project . Now, the RTL date is 3/15/10 Ad. date 4/15/10, and Bid Opening 7/7/10.
- Per Amer's request, Jeff will create a spreadsheet and enter the statuses of the EWBs that were audited by Steve Castaldo on a weekly basis to provide an update. Create an action item list and names that will complete each action item specified.

☐