



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 6:02 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 213 Const Calendar Day 136 Date: 22-Jan-2010 Friday

Inspector Name: Ghafghazi, Ben Title: Resident Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 26-Jan-10 Status: Approved

Weather

Temperature	7 AM	12 PM	4PM
Precipitation			Condition Rainy

Working Day If no, explain:

Diary:	Dispute
Office work -Went to the Maintenance shop and picked up Amer's vehicle. Will exchange vehicles on Monday. -Reviewed and approved Timesheets, Daily Diaries. -Sent and email to Rand Alvarado of HQ Claims Unit in regards to MCM's NOPC #10, 1% sales tax increase. I attached all relevant letters that were exchanged between CT and MCM so he could incorporate into a PowerPoint presentation. -CCO 128 was returned unsigned from MCM. Need to add deferred time.	<input type="checkbox"/>