



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 2:34 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 218 Const Calendar Day 175

Date: 02-Mar-201 Tuesday

Inspector Name: El-Mahmoud, Hazzaa

Title: Sr. Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:00 am 03:30 pm Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 19-Mar-10 Status: Approved

Weather

Temperature 7 AM

12 PM

4PM

Precipitation clear

Condition

Working Day ☒ If no, explain:

Diary:

Dispute

Office work/field

Taking care of staff HSP. OSC requested a justification for HSP.

Met with John Mcewen to discuss their proposal to fix the fence next to the Maintenance road. I discussed the same issue with Amer and after talking with Rightway we decided that no action from us is needed.

