



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 2:30 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 252 Const Calendar Day 223

Date: 19-Apr-2010 Monday

Inspector Name: El-Mahmoud, Hazzaa

Title: Sr. Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:00 am 03:30 pm Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 20-May-10 Status: Approved

Weather

Temperature 7 AM

12 PM

4PM

Precipitation clear

Condition

Working Day If no, explain:

Diary:

Dispute

Office work/field

John Mcewen called to request more money to place steel plates over hinge EE to help Pen Hall grind and groove as close as possible to the paving notch.

Attended safety tailgate meeting with staff.

Met with John Drury and Von at the EB deck to look at the grinding operation.

Pen Hall will start grooving operation possible tomorrow if weather permits.

