



**Oakland Touchdown**

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 2:30 PM

**Daily Diary Report by Bid Item**

Contract No. 04-0120L4

Diary #: 253 Const Calendar Day 224

Date: 20-Apr-2010 Tuesday

Inspector Name: El-Mahmoud, Hazzaa

Title: Sr. Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:00 am 03:30 pm Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 20-May-10 Status: Approved

**Weather**

Temperature 7 AM

12 PM

4PM

Precipitation clear

Condition

Working Day  If no, explain:

**Diary:**

Dispute

**Office work/field**

Pen Hall did not start the grooving operation today due to the rain.

Attended MCM weekly meeting with Greg Allen and Ben to discuss outstanding issues.

Attended Amer weekly staff meeting.

