



## Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 5:52 PM

### Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 272 Const Calendar Day 246

Date: 12-May-201 Wednesday

Inspector Name: Ghafghazi, Ben

Title: Resident Engineer

Inspection Type:

Shift Hours:

Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 20-May-10 Status: Approved

#### Weather

Temperature 7 AM

12 PM

4PM

Precipitation

Condition Clear

Working Day ☒ If no, explain:

#### Diary:

Dispute

##### Office work

- Called Walid and Abdulla again to coordinate the oversight permit contract .
- Sent an email to Sue Graham to get an update on the status of office space procurement for the Dumbarton. Went to the Dumbarton Bridge to checkout the location of a couple of potential office spaces. The options were 37950 Central Court in Newark and the other, 35445 Dumbarton Ct. in Newark. After evaluating the location and access to the project, I recommended that we choose 35445 address as it is closer access to the bridge and avoids driving through local streets. I informed Amer accordingly.
- Reviewed and sent out State Letter 1871 to approve SWPPP Amendment #30.
- Reviewed and approved WSWDs #140 and 141 and Weekly Status.

