



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 2:27 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 278 Const Calendar Day 262

Date: 28-May-201 Friday

Inspector Name: El-Mahmoud, Hazzaa

Title: Sr. Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:00 am 03:30 pm Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 17-Jun-10 Status: Approved

Weather

Temperature 7 AM

12 PM

4PM

Precipitation clear

Condition

Working Day ☒ If no, explain:

Diary:

Dispute

Office work/field

Roadway Electric cancelled today meeting to discuss EATON claim for additional compensation.

Called Greg Allen to inquire if his sub still wants to meet for EATON claim.

Met with Victor melatic to discuss the bike path alignment.

