



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 2:25 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 285 Const Calendar Day 273

Date: 08-Jun-2010 Tuesday

Inspector Name: El-Mahmoud, Hazzaa

Title: Sr. Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:00 am 03:30 pm Break:

Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben

Approved Date: 17-Jun-10 Status: Approved

Weather

Temperature 7 AM

12 PM

4PM

Precipitation clear

Condition

Working Day If no, explain: Take the day off

Diary:

Dispute

Office work/field

We accepted the project today from MCM. Mole sub station is complete now.
Staff working on as-builts and project completion documents.

