

**JOB STAMP**

**04-0120M4 (04-00000022)**  
**04-SF-80-1.6/2.7**  
**San Francisco Oakland Bay Bridge**  
**Oakland Touchdown - Phase 2**

REPORT NO. 981 to 982 DATE May 16 to May 17, 2012 **MT *WTh* FSS**

SHIFT HOUR START 07:00 STOP 16:00 TEMPERATURE

WEATHER

**May 16, 2012**

1. Attended the Bridge Construction Engineer's Meeting in Sacramento.

**May 17, 2012**

1. Attended the Bridge Construction Engineer's Meeting in Sacramento.

SIGNATURE

**Gary Lai, Original Signed**

TITLE

Structures Representative