STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION **STRUCTURES REPRESENTATIVE'S REPORT** HC-0010 (CUSTOMIZED)

JOB STAMP

04-0120M4 (04-00000022) 04-SF-80-1.6/2.7 San Francisco Oakland Bay Bridge Oakland Touchdown - Phase 2

REPORT NO.	56	to	60	DATE July 28 – August 03, 2012	MTWThFSS
SHIFT HOUR	START		STOP	 TEMPERATURE	
WEATHER					

Vacation taken July 30 through August 03, 2012

SIGNATURE	TITLE
Gary Lai, Original Signed	Structures Representative