

JOB STAMP

04-0120M4 (04-00000022)
04-SF-80-1.6/2.7
San Francisco Oakland Bay Bridge
Oakland Touchdown - Phase 2

REPORT NO.	98	To	DATE	September 10, 2012	M T W Th F S S
SHIFT HOUR	START	---	STOP	---	TEMPERATURE
WEATHER	Clear				

1. Not on site due to illness.
2. Sent Thanh Dickerson to Kie-Con to inspect the test panel cast for the fractured fin pattern.
3. No structures work past midnight tonight. Reza will assist the District in the AC grinding work.

SIGNATURE
Gary Lai, Original Signed

TITLE
Structures Representative