



P.O. BOX 23223 Oakland, CA 94623  
 Phone (510) 419-0120 / Fax (510) 832-1456

**LETTER OF SUBMITTAL**  
**SAS Foundations E2/T1 Project**

*Run Date 08-Mar-06*  
*Time 10:05 AM*

**Dated:** 07-Mar-2006

**SUBMITTAL No:** KFM-SUB-000067

**Rev:** 01

**To:** **Pedro Sanchez**  
 Caltrans - SAS E2/T1 Foundation Project  
 333 Burma Road  
 Oakland CA 94607  
 Phone: 510-286-0538 Fax:

**Co/Job #** 364-4347  
**Contract #** 04-0120E4  
**Sub/Supplier:**  
**Sub/Supplier No:**

**Subject:** CIDH Pile Placing Plan - Part A - Temp. Casing Support System

**Special Provis. (SP) REF:** 10-1.24  
**Standard Spec. (SS) REF:**

**RESUBMITTAL/SUPPLEMENTAL REF:**

**We are sending the following attached items:**  Attached  Via Fax

- |   |  |  |
|---|--|--|
| <input type="checkbox"/> Contract Plans/Specs             | <input type="checkbox"/> Certs of Compl./Samples   | <input type="checkbox"/> Working Drawings    |
| <input checked="" type="checkbox"/> Drawings/Calculations | <input type="checkbox"/> Schedule                  | <input type="checkbox"/> WQCP and/or Addenda |
| <input type="checkbox"/> Change Order                     | <input type="checkbox"/> Progress Estimate Request | <input type="checkbox"/> Weekly Weld Reports |
| <input type="checkbox"/> Copy of Letter                   | <input type="checkbox"/> Payroll Information       | <input type="checkbox"/> CWR Procedure       |

Item	Date	Copies	Description	Drawing No	Rev	Status	Pages
01		6	Cidh Pile Placing Plan - Part A to Elevation -30		1	Pending	

**These are transmitted as checked below:**

- |  |   |  |
|--|---|--|
| <input checked="" type="checkbox"/> For Approval | <input type="checkbox"/> For Review/Comment | <input type="checkbox"/> Return For Correction |
| <input type="checkbox"/> For Your Use            | <input type="checkbox"/> As Requested       | <input type="checkbox"/> For Information       |

**Remarks:**

Please find attached, as requested in State Letter 868, the structural design of the bracket that will be used to accommodate the vertical support of the temporary casing during the construction of part A, or a portion there of, of the CIDH.

Please note that KFM's position regarding the soil conditions are as outlined in KFM Letter No. 143, dated March 1, 2006 and do not change.

**CC:**

**Please review / approve by :** 07-Mar-2006 \_\_\_\_\_

**Submitted By:** **Frank Daams** \_\_\_\_\_

(KFM Staff Member – Originator of Transmittal)

**Req. Date for Completeness Review:** 07-Mar-2006 \_\_\_\_\_

**Checked & Sent By:** **<<< Original Signed >>>** \_\_\_\_\_

Contract Admin/DCS Staff