



June 01, 2006

Serial Letter: KFM-LET-000166

California Department of Transportation
SFOBB – E2T1 Project
333 Burma Road
Oakland, CA 94607

Attention: Pedro Sanchez

Reference: SAS E2/T1 Foundation Project
Caltrans Contract No 04-0120E4
KFM Job No. 364/4347
KFM Submittal #435r2, dated 5/3/06
State Letter # 05.003.01-001286, dated 5/30/06

Subject: Pier E2 Footing and Pier ISD – Request for Change Order

Dear Pedro:

In accordance with Standard Specification Section 4-1.03 "Changes", KFM cannot proceed with the incorporation of the ISD resolutions into the contract until a Contract Change Order is issued or until written direction is received. Therefore, KFM requests that the State issue a Contract Change Order to revise the Pier E2 footing and column contract drawings to incorporate the changes resulting from the specified Integrated Shop Drawing process. We request these revised drawings be "clouded" to clearly reflect the changes.

If you have any questions or comments, please contact this office.

Sincerely,
KIEWIT/FCI/MANSON, a JV

Christopher J. Villa
Deputy Project Director

cc: file