STATE OF CALIFORNIA · DEPARTMENT OF TRANSPORTATION

NOTICE OF POTENTIAL CLAIM

CEM-6201 (REV 3/2001)

FOR STATE USE ONLY

Received by

(For resident engineer)

DATE

TO

Ben Ghafghazi

(resident engineer)

04012014

CONTRACT NUMBER

DATE 03/31/2008

This is a Notice of Potential Claim for additional compensation under the provisions of Section 9-1.04 of the Standard Specifications.

The act of the engineer, or his/her failure to act, or the event, thing, occurrence, or other cause giving rise to the potential claim occurred on

The particular circumstances of this potential claim are described in detail as follows:

Unknown existing conditions, design changes during progress of project.

The reasons for which I believe additional compensation may be due are:

Design changes outside of original scope of work. Contract efficiencies because of failure to coordinate previous project bid packages. Unknown site conditions.

The nature of the costs involved and the amount of the potential claim are described as follows: (If accurate cost figures are not available, provide an estimate, or describe the types of expenses involved.)

Force account work with material acquisition.

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements are made in full cognizance of the California False Claims Act, Government Code sections 12650-12655. The undersigned further understands and agrees that this potential claim to be further considered unless resolved, must be restated as a claim in response to the states proposed final estimate in accordance with Section 9-1.07B of the *Standard Specifications*.

Roadway Electrical Works Inc

(Circle one)

(Authorized Representative

For subcontractor notice of potential claim

This notice of potential claim is acknowledged and forwarded by

7(M CONSTRUCTION IN

PRIME CONTRACTOR

(Authorized Representative)