

11-Jun-2009

02.14-000012

Dispute Review Board

222 West Washington Avenue, Suite 380
Madison, WI 53703

Attn: Mr. Robert J. Smith, Chairman
Mr. Warren M Bullock, Member
Mr. Norman C. Anderson, Member

PROJECT: San Francisco Oakland Bay SAS Bridge Superstructure
Caltrans Contract No. 04-0120F4
ABF Job No. 660110

SUBJECT: Protest of WSWD Report No. 112 - Notice of Potential Claim # 8,
Request for Clarification

REFERENCE: Dispute No. 1 NOPC 8: Time Extension for Power Outage at ZPMC

Gentlemen:

American Bridge/Fluor Enterprises, Inc., A Joint Venture (ABFJV) is in receipt of the Dispute Review Board (DRB) "Report and Recommendation of Dispute Review Board for Dispute No. 1 NOPC 8: Time Extension for Power Outage at ZPMC" dated May 13, 2009 and the DRB's response, dated June 5, 2009, to ABFJV's Request for Clarifications.

In accordance with Contract Special Provision 5-1.12 Dispute Review Board, ABFJV signifies that the issue in dispute is considered resolved. For the record, ABFJV respectfully advises the DRB that we disagree with the "DRB Analysis and Findings" contained in the "Report and Recommendation of Dispute Review Board for Dispute No. 1 NOPC 8: Time Extension for Power Outage at ZPMC," as clarified by the DRB's letter of June 9, 2009.

Sincerely,

AMERICAN BRIDGE / FLUOR ENTERPRISES, JV


Michael D. Flowers
Project Director

Cc: Gary Pursell

File: 01.07.08
02.14