

DEPARTMENT OF TRANSPORTATION - Toll Bridge Program

333 Burma Rd.
Oakland, CA 94607
(510) 622-5660, (510) 286-0550 fax



*Flex your power
Be energy efficient!*

October 05, 2009

Contract No. 04-0120F4
04-SF-80-13.2 / 13.9
Self-Anchored Suspension Bridge
Letter No. 05.03.01-005629

Michael Flowers
Project Executive
American Bridge/Fluor, A JV
375 Burma Road
Oakland, CA 94607

Dear Michael Flowers,

Request for Change Order (RFCO) No. 63 – CWR Process

The Department is in receipt of ABF-CAL-LTR-001231, dated September 18, 2009. The Department sees no reason to revise statements previously made in State Letter 05.03.01-005384, dated September 3, 2009, which stated the following:

“State Letter 05.03.01-004548, “Submittal 200, Rev. 2 - Update 1 - Methods to Repair Elements that Exceed Specified Tolerances,” dated July 1, 2009, was issued to clarify the language used in State Letter 05.03.01-003474, dated February 12, 2009. The contract requires that repairs that are not submitted in the Welding Quality Control Plan (WQCP) be approved in writing by the Engineer prior to the start of remedial work.”

State Letter 05.03.01-005384 makes no changes to the plans and specifications and therefore the Department sees no basis for issuing a Contract Change Order.

Sincerely,

A handwritten signature in blue ink that reads "Gary Pursell".

GARY PURSELL
Resident Engineer

cc: Rick Morrow
Darryl Schram
Doug Coe
file: 05.03.01