

DEPARTMENT OF TRANSPORTATION

333 BURMA ROAD
OAKLAND, CA 94607-1015
PHONE (510) 622-5660
FAX (510) 286-0550



*Flex your power!
Be energy efficient!*

July 26, 2004
Contract No.04-0120R4
04-SF-80-12.6/13.2
Temporary Bypass Structure
SL# 00051

Mr. Robert W. Coupe
C. C. MYERS, INC.
3286 Fitzgerald Road
Rancho Cordova, CA 95742

Subject: NOPC No. 1

Reference: CCM Doc. Nos.: 215-STL.00002, 215-STT.00024, and 215-STT.00014

Dear Mr. Coupe:

We have received your Notice of Potential Claim (NOPC) #1 submittal, dated 7/7/04, concerning our denial of your request for adjustment of steel prices. Additional information is needed prior to making a determination of merit.

The Department's denial of the initial request for a change order was based on a lack of a contractual basis for the request. The NOPC likewise does not contain any contractual basis to support a change to the contract for adjustment of steel prices. Please provide the contractual basis (i.e. contract specification) which supports your entitlement to additional compensation as outlined in the NOPC.

Please provide this information within 15 days of receipt of this letter.

If you have any comments or questions, please contact me at (510) 622-5660.

Sincerely,

A handwritten signature in black ink, appearing to read "K. Loncharich".

Kenneth Loncharich
Resident Engineer