

**DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program**

333 Burma Rd.  
Oakland, CA 94607  
(510) 622-5660, (510) 286-0550 fax



CC Myers - YBI  
51 Macalla Road  
San Francisco, CA 94130

Attn: Mr. Bob Coupe

Ref: 215-STL.00208, 215-STL.00219

January 09, 2006

Contract No. 04-0120R4  
04-SF-80-12.6, 13.2  
South – South Detour

Letter No. 05.03.01-000647

Subject: Viaduct / West Tie-In - Supplemental Technical Special Provisions

Dear Mr. Coupe,

This Office has received and reviewed the above referenced correspondence regarding recent edits to the Supplemental Technical Special Provisions (STSP's) made by C.C. Myers, Inc. based upon comments returned for both the Viaduct and West Tie-In Final Design packages. At this time, no contract change order shall be forthcoming for the implementation of nor generation of these edits to the STSP's.

These issues are being disputed under Notice of Potential Claim Numbers 04, 10, & 11. Compensation if merited will be determined by the resolution of these NOPC's.

If you have further questions, please contact this Office at (510) 286-0511.

Sincerely,

**<<< ORIGINAL SIGNED >>>**

Gary Lai  
Structure Representative  
for  
Resident Engineer  
Lourdes David

cc: L. David  
D. Adams  
R. Hartley  
C. Moreno  
A. Yan

file: 05.03.01, 62.02.04, 62.02.10, 62.02.11