

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program

333 Burma Rd.
Oakland, CA 94607
(510) 622-5660, (510) 286-0550 fax



CC Myers
51 Macalla Road
San Francisco, CA 94130

Attn: Mr. Bob Coupe

Ref: 215-stt.00312

August 08, 2005

Contract No. 04-0120R4
04-SF-80-12.6, 13.2
South – South Detour

Letter No. 05.03.01-000525

Subject: Response to NOPC 12

Dear Mr. Coupe,

We have received NOPC 12 part B, on August 1, 2005. Sheet U2 of the contract plans show two distinctively separate lines labeled with "T" on different alignments. The line labeled as 'PacBell' is correctly shown on the plan sheet as well as the As-Builts. The line runs along Southgate Rd. and turns Southeast near Bent 48L, running down to the footing area of Bent 49L as shown on the plans.

We find that there is no merit for NOPC # 12 and therefore it is the responsibility of the Contractor to relocate, remove, abandon, etc. facilities shown on the plans that are in conflict with the Contractor's operations, design, etc. in accordance with section 10-1.38 'Existing Highway Facilities' of the Special Provisions.

Sincerely,

<<< ORIGINAL SIGNED >>>

Resident Engineer
Lourdes David

cc: G. Lai
C. Moreno
A. Yan
A. Bata

file: 05.03.01, 62.02.12