



C.C. MYERS, INC.

An Equal Opportunity / Affirmative Action Employer

51 MACALLA ROAD
SAN FRANCISCO, CA 94130
415-399-0175
FAX 415-399-0587

LETTER OF TRANSMITTAL

Document No: 215-STT.00525
Dated Dec 19 2005 Job No.: 215
Attention: Mr. Lourdes David
Re: 04-0120R4
Temporary Bypass Structure

To: State of California
Department of Transportation
333 Burma Road
Oakland CA 94607

Subject: Notice of Potential Claim No. 15

We are sending you:

- Attached
- Via Fax
- Drawing
- Plans
- Prog. Pmt
- Samples
- Certificates of compliance
- Calculations
- Payroll
- Specs
- Copy of Letter
- Change Order
- Schedule
- Invoice


Copies	Item	Date	Description
1	01	Dec 19 2005	Notice of Potential Claim No. 15

These are transmitted as checked below:

- For Approval
- For Review/comment
- Return For Correction
- For Your Use
- As Requested
- For Information

Remarks:

Copy To: Main Office
File: 215-101, 215-9915

Signed: 
Christine M Williams
Project Engineer



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
NOTICE OF POTENTIAL CLAIM
 CEM-6201A (NEW 9/2002)

FOR STATE USE ONLY		
Received by:	(For Resident Engineer)	Date:

To Lourdes David (resident engineer)	CONTRACT NUMBER 04-0120R4	DATE December 19, 2005	IDENTIFICATION NUMBER 15
---	-------------------------------------	----------------------------------	------------------------------------

This is an Initial Notice of Potential Claim for additional compensation submitted as required under the provisions of Section 9-1.04 "Notice of Potential Claim" of the Standard Specifications. The act of the Engineer, or his/her failure to act, or the event, thing, occurrence, or other cause giving rise to the potential claim occurred on:

December 16, 2005


The particular nature and circumstances of this potential claim are described as follows:

The Special Provisions require that the USCG Access Road be open to local and other Contractor's traffic at all times. Neither the Special Provisions nor the Contract Plans provide a means of accomplishing this during the erection of the new Viaduct truss and the removal of the existing structure over the USCG Access Road. As such, via our letters 215-STL.00170, 215-STL.00181 and 215-STL.00213 we had requested that the State develop a temporary detour and implement it into the contract through the change order process.

State letter 05.03.01-000639, which we received on December 16, 2005, denies our request. We therefore file this notice of potential claim.

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documents are made in full cognizance of the California False Claims Act, Government Code Sections 12650-12655. The undersigned further understands and agrees that this potential claim to be further considered, unless resolved, must fully conform to the requirements in Section 9-1.04 of the Standard Specifications and must be restated as a claim in the Contractors written statement of claims in conformance with Section 9-1.07B of the Standard Specifications.

C. C. Myers, Inc

 SUBCONTRACTOR or CONTRACTOR
 (Circle One)


 (Authorized Representative)

For subcontractor notice of potential claim

This notice of potential claim in knowledge and forwarded by

 PRIME CONTRACTOR

 (Authorized Representative)