

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program

325 Burma Rd.
Oakland, CA 94607
(510) 622-4200, (510) 622-4266 fax



CC MYERS INC
3286 FITZGERALD ROAD
RANCHO CORDOVA, CA 95741

Attn: Mr. Bob Coupe

Ref:

February 4, 2010

Contract No. 04-0120R4
04-SF-80-12.6, 13.2
South – South Detour

Letter No. 05.03.01-002521

Subject: Notice of Potential Claim Nos. 6 15, and 18

Dear Mr. Coupe,

We would like to confirm our understanding that Notice of Potential Claim (NOPC) Nos. 6, 15, and 18 are considered resolved as follows:

- NOPC No. 6 was resolved through Contract Change Order (CCO) No. 128 and 128 S1,
- NOPC No. 15 was resolved through CCO No. 65 and 65S1, and
- NOPC No. 18 has been withdrawn.

If you have any questions or concerns I may be contacted at (510) 455-1798.

Sincerely,

A handwritten signature in black ink, appearing to read "W. Casey".

William S. Casey
Resident Engineer

file: 05.03.01, 49.128.02, 49.136.02, 62.02.06, 62.02.16