



C.C. MYERS, INC.

An Equal Opportunity / Affirmative Action Employer

51 MACALLA ROAD
SAN FRANCISCO, CA 94130
415-399-0175
FAX 415-399-0587

LETTER OF TRANSMITTAL

Document No: 215-STT.00158
Dated Dec 20 2004 Job No.: 215
Attention: Mr. Lourdes David
Re: 04-0120R4
Temporary Bypass Structure

To: State of California
333 Burma Road
Oakland CA 94607

We are sending you:

Attached

Via Fax

Drawing

Plans

Prog. Pmt

Samples

Certificates of compliance

Calculations

Payroll

Specs

Copy of Letter

Change Order

Schedule

Invoice

Copies	Item	Date	Description
1	01	Dec 20 2004	215-LET-00094 Postponement of Presentation to DRB of NOPC No. 3 & No. 4

These are transmitted as checked below:

For Approval

For Review/comment

Return For Correction

For Your Use

As Requested

For Information

Remarks:


Copy To: Robert Coupe, Main Office

File: 215-101

RECEIVED
001004 DEC 21 3

Signed: 
Christine M Williams
Project Engineer





CC MYERS INC.

December 20, 2004

Document No.: 215-LET.00094

Dispute Review Board
511 Kortum Canyon Road
Calistoga, CA 94515

Temporary Bypass Structure
Contract No. 04-0120R4
CCM Job # 215

Attn: Mr. William Baker

Re: Postponement NOPC No. 3 & No. 4 Presentations

Dear Mr. Baker,

On December 8, 2004, we sent to you letters 215-LET-00089 and 215-LET-00090 referring to you Notice of Potential Claims No. 3 and No. 4.

This letter is to inform you that CC Myers, Inc. has agreed with the State to postpone the presentation of these two NOPCs to the DRB. We will inform you when we will be ready to hold this meeting.

If you have any questions, please contact our office at (415) 399-0175.

Very Truly Yours,
C. C. MYERS, INC.

Christine Williams
Project Engineer

cc: MO
RWC
Matthew B. McGowan
Frederick Graebe
Lourdes David

File: 215-9900, 215-9903, 215-9904