

CONTRACT CHANGE ORDER MEMORANDUM

TO: Pete Siegenthaler, Prin TE /		FILE: E.A. 04 - 0120F4	
FROM: Kannu Balan, Senior TE		CO-RTE-PM SF-80-13.2/13.9	
CCO#: 42 SUPPLEMENT#: 2 Category Code: CBSA		FED. NO.	
COST: \$0.00 INCREASE <input type="checkbox"/> DECREASE <input type="checkbox"/>		CONTINGENCY BALANCE (incl. this change) \$172,739,700.11	
SUPPLEMENTAL FUNDS PROVIDED: \$0.00		HEADQUARTERS APPROVAL REQUIRED? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	
CCO DESCRIPTION: Electrical Modifications Time Adjustment		IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	
PROJECT DESCRIPTION: CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE			
Original Contract Time: 2490 Day(s)	Time Adj. This Change: 0 Day(s)	Previously Approved CCO Time Adjustments: 501 Day(s)	Percentage Time Adjusted: (including this change) 20 %
		Total # of Unreconciled Deferred Time CCO(s): (including this change) 1	

THIS CHANGE ORDER PROVIDES FOR:

Closing out the Deferred Time element for CCO 42S0 and 42S1.

It has been determined that the work from Contract Change Order No. 42S0 and 42S1 are not the controlling operation and it will not have any impact on the project completion date.

CONCURRED BY:		ESTIMATE OF COST	
Construction Engineer:	Date	THIS REQUEST	TOTAL TO DATE
Bridge Engineer:	Date	ITEMS	\$0.00
Project Engineer:	Date	FORCE ACCOUNT	\$0.00
Project Manager:	Date	AGREED PRICE	\$0.00
FHWA Rep.:	Date	ADJUSTMENT	\$0.00
Environmental:	Date	TOTAL	\$0.00
Other (specify):	Date	FEDERAL PARTICIPATION	
Other (specify):	Date	<input type="checkbox"/> PARTICIPATING <input type="checkbox"/> PARTICIPATING IN PART <input checked="" type="checkbox"/> NONE <input type="checkbox"/> NON-PARTICIPATING (MAINTENANCE) <input type="checkbox"/> NON-PARTICIPATING	
District Prior Approval By:	Date	FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)	
HQ (Issue Approve) By:	Date	<input type="checkbox"/> CCO FUNDED PER CONTRACT <input type="checkbox"/> CCO FUNDED AS FOLLOWS	
Resident Engineer's Signature:	Date	FEDERAL FUNDING SOURCE	PERCENT
	5-2-11	_____	_____