

**CONTRACT CHANGE ORDER**

Change Requested by: Engineer

CCO: 144 Suppl. No. 1 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

**NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Revise the terms and conditions of Contract Change Order 144 Supplement 0 to correct the last sentence to state "Upon completion of the work described in this change order, the 3-D Visualization Modeling System will become the property of the Contractor."


Salvage value of remaining equipment that is not obsolete, if any, will be credited to the State, at the option of the Engineer, and as agreed upon between the Contractor and the Engineer.


There shall be no change in cost to the Department by reason of this Change Order.

Estimated Cost: Increase  Decrease  \$0

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by  
Signature  Resident Engineer  
Darryl Schram for Gary Pursell, Sup. T.E. Date 7/15/10

Approval Recommended by  
Signature  FOR Supervising Transportation Engineer  
Gary Pursell, Sup. T.E. Date 7/15/2010

Engineer Approval by  
Signature  FOR PURSELL Supervising Transportation Engineer  
Gary Pursell, Sup. T.E. Date 7/22/2010

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by  
Signature  (Print name and title) Ruander Waastwan Gulik, Deputy Field Director Date 7/20/10