

**DEPARTMENT OF TRANSPORTATION - Toll Bridge Program**

333 Burma Rd.

Oakland, CA 94607

(510) 622-5660, (510) 286-0550 fax

*Flex your power  
Be energy efficient!*

March 22, 2013

Contract No. 04-0120F4  
04-SF-80-13.2 / 13.9  
Self-Anchored Suspension Bridge  
Letter No. 05.03.01-011652Brian A Petersen  
Project Executive  
American Bridge/Fluor, A JV  
375 Burma Road  
Oakland, CA 94607

Dear Brian Petersen,

**Authority to Proceed - CCO 191 S2 - Revised Plan Sheets**

In accordance with the provisions of Section 4-1.03, "Changes," of the Standard Specifications you are hereby authorized to proceed with the changes presented in revised Plan Sheets 214R2 and 901R5 for Contract Change Order (CCO) 191 S2, "Additional Miscellaneous Electrical." These plan sheets revise the belvedere light pole details and are provided as requested per RFI 3170R1.

These changes will be included in forthcoming CCO 191 S2. If you have any questions, please contact Bill Shedd at (510) 286-0525.

Sincerely,

A handwritten signature in blue ink, appearing to read "Darryl Schram", with a long horizontal flourish extending to the right.

DARRYL SCHRAM  
CCO ManagerFor: WILLIAM S. CASEY  
Resident Engineer

Attachment

cc: Bill Shedd, Darryl Schram  
file: 05.03.01, 49.191s2, 56.3170