

DEPARTMENT OF TRANSPORTATION -Toll Bridge Program

333 Burma Rd.

Oakland, CA 94607

(510) 622-5660, (510) 286-0550 fax



*Flex your power
Be energy efficient!*

April 02, 2013

Contract No. 04-0120F4

04-SF-80-13.2 / 13.9

Self-Anchored Suspension Bridge

Letter No. 05.03.01-011674

Brian A Petersen
Project Executive
American Bridge/Fluor, A JV
375 Burma Road
Oakland, CA 94607

Dear Brian Petersen,

Authority to Proceed - CCO 191 S2 - Revised Plan Sheets

In accordance with the provisions of Section 4-1.03, "Changes," of the Standard Specifications you are hereby authorized to proceed with the changes presented in attached revised plan sheets 86S37, 86S38, 86S39, 86S40, 155R3, 185R1, 186R1, 187R3, 221R3, 241R1, 242R1, and 243R3 for Contract Change Order (CCO) 191 S2, "Additional Miscellaneous Electrical." These plan sheets revise electrical items at Hinge A as per RFI 3204.

The following fourteen (14) plan sheets are included in CCO 191 S2, including those previously issued in State Letter 05.03.01-011652:

Plan Sheets				
86S37	86S38	86S39	86S40	155R3
185R1	186R1	187R3	214R2	221R3
241R1	242R1	243R3	901R5	

These changes will be included in forthcoming CCO 191 S2.

Sincerely,

DARRYL SCHRAM
CCO Manager

For: WILLIAM S. CASEY
Resident Engineer

Attachment

cc: Bill Shedd, Darryl Schram
file: 05.03.01, 49.191s2