

TELECOPY

California Department of Transportation
CONSTRUCTION DIVISION

TO: District 4 CCO Desk

Date: 10/15/2014

Contract No.: 4 - 0120F4

Road: SF-80-13.2/13.9

FED. No.: NONE

To: SARTIPI - 04

Attention: 04 - PATEL

HQ Direction: TO ISSUE AND APPROVE

CCO No. 191 **Sup. No.** 2 **Rev. No.** 0


Per Your Submittal Dated: 10/15/2014 **CCO Category Code:** C - B - P - C

PROVIDE ADDITIONAL FUNDS FOR CO 191.

TOTAL COST FOR THIS CHANGE, INCLUDED THIS SUPPLEMENTAL, IS SHOWN AS \$745,530.00 WITH NO TIME ADJUSTMENT.

Items:	\$0.00
Force Account:	\$0.00
Agreed Price:	\$204,561.00
Adj. of Comp.	\$0.00
Total:	\$204,561.00
Time:	(NONE)

John C. Stayton,
Assistant Division Chief,
by:



Sey Hossnieh

Division of Construction
1120 "N" Street, MS-44, Sacramento, CA 95814
Fax Number: (916) 654-5735
To Confirm Transmission, Call (916) 654-2735