



SFOBB – SAS Project
 Two Harrison Street, Suite 500, San Francisco, CA 94105
 Telephone (415) 291-3700 Facsimile (415) 433-0807

CCO SUBMITTAL

SFOBB SAS Project # 04-0120F4

To: Caltrans Construction
 333 Burma Road
 Oakland, CA 94607

Date: March 8, 2013

Contract No: 04-0120F4
 04-SF-80-13.2, 13.9

Attn: Bill Casey

Job Name: SAS Project – SFOBB

CCO No.: 191S2

Subject: Additional Miscellaneous Electrical

CCO Comments:

Per Caltrans direction (B. Shedd emails dated 02/15/13 and 02/26/13), this CCO has been prepared to revise the belvedere light pole details per RFIs 3170R0 and 3170R1.

Below, please find a list of drawings that have been included in this CCO:

Sheet No.	RFI Number
214R2	3170R0/R1
901R5	3170R0/R1

Below, please find a list of items and their associated original DJV response date that have been included in this CCO:

Item	DJV Item Response Date
<i>RFI</i>	3170R0 02/01/13
	3170R1 02/12/13
<i>TC-RFI</i>	None -
<i>TVC-RFI</i>	None -
<i>Submittals</i>	None -
<i>State Letters / ATP Sketches</i>	None -
<i>Misc items</i>	None -
<i>New Items</i>	None -

Impact to Scope of Work: None.

Impact to Quantities: None.

Reviewed By: _____ J. Duxbury, A. Baumberger, C. Choi _____

QA/QC By: _____ M. Nader _____

CC: File: TYLIN/MN-

13 MAR 05 400025596

49.191S2



Memorandum

To: Caltrans Construction
333 Burma Road
Oakland, CA 94607

Date: 03/08/13
File: 04-0120F4
04-SF,Ala-80
SFOBB East Spans
SAS

Attn: Bill Casey

Subject: CCO #191S2 Additional Miscellaneous Electrical

It is requested that a contract change order be issued to incorporate the following changes:

REVISED PLANS:

214R2 of 1204
901R5 of 1204

SUPPLEMENTAL PLANS:

N/A

Any questions regarding this request should be directed to Marwan Nader at (415) 291-3731.

Regards,

T.Y. Lin International – Moffatt & Nichol (J.V.)

Marwan N. Nader, P.E.
Project Manager, SFOBB-SAS

Enclosure

cc: James Duxbury, T.Y.Lin International
Andrew Baumberger, T.Y.Lin International
Carol Choi, T.Y.Lin International