

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM

DATE: 9/10/2013 Page 1 of 1

TO: Tony Anziano, Program Manager /			FILE: E.A. 04 - 0120F4	
FROM: Darryl Schram, Senior TE			CO-RTE-PM SF-80-13.2/13.9	
			FED. NO. No	
CCO#: 208	SUPPLEMENT#: 1	Category Code: CHXX	CONTINGENCY BALANCE (incl. this change) \$56,002,019.62	
COST: \$0.00 INCREASE <input type="checkbox"/> DECREASE <input type="checkbox"/>			HEADQUARTERS APPROVAL REQUIRED? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	
SUPPLEMENTAL FUNDS PROVIDED: \$0.00			IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	
CCO DESCRIPTION: Hinge K Related Issues Time Adjustment			PROJECT DESCRIPTION: CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE	
Original Contract Time: 2490 Day(s)	Time Adj. This Change: 0 Day(s)	Previously Approved CCO Time Adjustments: 501 Day(s)	Percentage Time Adjusted: (including this change) 20 %	Total # of Unreconciled Deferred Time CCO(s): (including this change) 2

THIS CHANGE ORDER PROVIDES FOR:

Closing out the Deferred Time element for Contract Change Order (CCO) 208 S0.

It has been determined that the work from CCO 208 S0 is not the controlling operation and it will not have any impact on the project completion date.

This is a no cost change order.

This change order has concurrence from William Casey (Supervising TE). Design and Maintenance concurrence are not required.

CONCURRED BY:			ESTIMATE OF COST	
Construction Engineer: William Casey, Sup TE	Date	9/10/13	THIS REQUEST	
Bridge Engineer:	Date		TOTAL TO DATE	
Project Engineer:	Date		ITEMS	
Project Manager:	Date		FORCE ACCOUNT	\$0.00
FHWA Rep.:	Date		AGREED PRICE	\$800,000.00
Environmental:	Date		ADJUSTMENT	\$0.00
Other (specify):	Date		TOTAL	\$800,000.00
Other (specify):	Date		FEDERAL PARTICIPATION	
District Prior Approval By:	Date		<input type="checkbox"/> PARTICIPATING <input type="checkbox"/> PARTICIPATING IN PART <input checked="" type="checkbox"/> NONE <input type="checkbox"/> NON-PARTICIPATING (MAINTENANCE) <input type="checkbox"/> NON-PARTICIPATING	
HQ (Issue Approve) By:	Date		FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)	
Resident Engineer's Signature:	Date		<input type="checkbox"/> CCO FUNDED PER CONTRACT <input type="checkbox"/> CCO FUNDED AS FOLLOWS FEDERAL FUNDING SOURCE PERCENT	