

CONTRACT CHANGE ORDER MEMORANDUM

DATE: 7/15/2013 Page 1 of 1

TO: Tony Anziano, Program Manager /		FILE: E.A. 04 - 0120F4	
FROM: Darryl Schram, Senior TE		CO-RTE-PM SF-80-13.2/13.9	
FED. NO. No			
CCO#: 209	SUPPLEMENT#: 1	Category Code: CHPT	CONTINGENCY BALANCE (incl. this change) \$61,776,147.22
COST: \$0.00		INCREASE <input type="checkbox"/> DECREASE <input type="checkbox"/>	
SUPPLEMENTAL FUNDS PROVIDED: \$0.00		HEADQUARTERS APPROVAL REQUIRED? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	
CCO DESCRIPTION: PWS Roller Covers Time Adjustment		PROJECT DESCRIPTION: CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE	
Original Contract Time: 2490 Day(s)	Time Adj. This Change: 0 Day(s)	Previously Approved CCO Time Adjustments: 501 Day(s)	Percentage Time Adjusted: (including this change) 20 %
			Total # of Unreconciled Deferred Time CCO(s): (including this change) 2


THIS CHANGE ORDER PROVIDES FOR:

Closing out the Deferred Time element for Contract Change Order (CCO) 209 S0.

It has been determined that the work from CCO 209 S0 is not the controlling operation and it will not have any impact on the project completion date.

This is a no cost change order.

This change order has concurrence from William Casey (Supervising TE). Design and Maintenance concurrence are not required.

CONCURRED BY:		ESTIMATE OF COST	
Construction Engineer: William Casey, Sup TE	Date 7/15/13	THIS REQUEST	TOTAL TO DATE
Bridge Engineer:	Date	ITEMS	\$0.00
Project Engineer:	Date	FORCE ACCOUNT	\$0.00
Project Manager:	Date	AGREED PRICE	\$0.00
FHWA Rep.:	Date	ADJUSTMENT	\$0.00
Environmental:	Date	TOTAL	\$150,000.00
Other (specify):	Date	FEDERAL PARTICIPATION	
Other (specify):	Date	<input type="checkbox"/> PARTICIPATING <input type="checkbox"/> PARTICIPATING IN PART <input checked="" type="checkbox"/> NONE <input type="checkbox"/> NON-PARTICIPATING (MAINTENANCE) <input type="checkbox"/> NON-PARTICIPATING	
District Prior Approval By:	Date	FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)	
HQ (Issue Approve) By:	Date	<input type="checkbox"/> CCO FUNDED PER CONTRACT <input type="checkbox"/> CCO FUNDED AS FOLLOWS	
Resident Engineer's Signature:	Date	FEDERAL FUNDING SOURCE	PERCENT
 7/16/13			