

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM

DATE: 3/27/2013 Page 1 of 1

TO: Tony Anziano, Program Manager /			FILE: E.A. 04 - 0120F4	
FROM: Darryl Schram, Senior TE			CO-RTE-PM SF-80-13.2/13.9	
FED. NO.				
CCO#: 304	SUPPLEMENT#: 0	Category Code: CKPP	CONTINGENCY BALANCE (incl. this change) \$88,511,020.99	
COST: \$0.00 INCREASE <input type="checkbox"/> DECREASE <input type="checkbox"/>			HEADQUARTERS APPROVAL REQUIRED? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	
SUPPLEMENTAL FUNDS PROVIDED: \$0.00			IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	
CCO DESCRIPTION: Sign Panel			PROJECT DESCRIPTION: CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE	
Original Contract Time: 2490 Day(s)	Time Adj. This Change: 0 Day(s)	Previously Approved CCO Time Adjustments: 501 Day(s)	Percentage Time Adjusted: (including this change) 20 %	Total # of Unreconciled Deferred Time CCO(s): (including this change) 3

THIS CHANGE ORDER PROVIDES FOR:


Revising State furnished sign panel to be mounted on sign structure at Station W 61+70.

Design (Bob Zandipour) has requested that the overhead sign message be updated to the latest Department standards. The width of the sign panel will also be changed from 23 ft to 24 ft to comply with standard panel sizes.

This is a no cost change order.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY:			ESTIMATE OF COST	
Construction Engineer: William Casey, Sup TE	Date	3/20/13	THIS REQUEST	TOTAL TO DATE
Bridge Engineer:	Date		ITEMS	\$0.00
Project Engineer: District Design, Jing Chen	Date	3/21/13	FORCE ACCOUNT	\$0.00
Project Manager:	Date		AGREED PRICE	\$0.00
FHWA Rep.:	Date		ADJUSTMENT	\$0.00
Environmental:	Date		TOTAL	\$0.00
Other (specify): HQ, Rich Foley	Date	3/20/13	FEDERAL PARTICIPATION	
Other (specify): Struct. Maint, Lina Ellis	Date	3/21/13	<input type="checkbox"/> PARTICIPATING <input type="checkbox"/> PARTICIPATING IN PART <input checked="" type="checkbox"/> NONE <input type="checkbox"/> NON-PARTICIPATING (MAINTENANCE) <input type="checkbox"/> NON-PARTICIPATING	
District Prior Approval By:	Date		FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)	
HQ (Issue Approve) By:	Date		<input type="checkbox"/> CCO FUNDED PER CONTRACT <input type="checkbox"/> CCO FUNDED AS FOLLOWS	
Resident Engineer's Signature:	Date		FEDERAL FUNDING SOURCE	PERCENT
 3/27/13				