

TELECOPY

California Department of Transportation
CONSTRUCTION DIVISION

TO: District 4 CCO Desk

Date: 11/12/2013

Contract No.: 4 - 0120F4

Road: SF-80-13.2/13.9

FED. No.: NONE

To: SARTIPI - 04

Attention: 04 - PATEL

HQ Direction:

TO ISSUE AND APPROVE

CCO No. 330

Sup. No. 0

Rev. No. 1

Per Your Submittal Dated: 11/8/2013

CCO Category Code: C - H - P - T

FURNISHING, INSTALLING, STRESSING AND GROUTING POST TENSIONING FOR PIER E2 SHEAR KEYS S1 AND S2 SADDLE ANCHORAGE.

TBPOC APPROVED A BUDGET OF \$18,000,000 FOR PIER E2 CAPITAL OUTLAY COSTS ON JULY 10, 2013. CCO'S 313,319,320,325,326,327,328,329 AND 330 ARE SPECIFIC TO THIS APPROVAL.

NOTES: WITHIN THE MEMO, CHANGE THE TIME ADJUSTMENT TO BE CONSISTENT WITH THE CHANGE ORDER.

TOTAL COST FOR THIS CHANGE IS SHOWN AS \$1,000,000.00 WITH A DEFERRED TIME ADJUSTMENT.

Items:	\$0.00
Force Account:	\$1,000,000.00
Agreed Price:	\$0.00
Adj. of Comp.	\$0.00
Total:	\$1,000,000.00
Time:	(DEFERRED)

John C. Stayton,
Assistant Division Chief,
by:



Larry Salhaney

Division of Construction
1120 "N" Street, MS-44, Sacramento, CA 95814
Fax Number: (916) 654-5735
To Confirm Transmission, Call (916) 654-5259