

# TELECOPY

California Department of Transportation  
CONSTRUCTION DIVISION

**TO: District 4 CCO Desk**

Date: 7/30/2013

Contract No.: 4 - 0120F4

Road: SF-80-13.2/13.9

FED. No.: NONE

To: SARTIPI - 04

Attention: 04 - PATEL

HQ Direction:

**TO ISSUE AND APPROVE**

CCO No. 330

Sup. No. 0

Rev. No. 0

Per Your Submittal Dated: 7/30/2013

CCO Category Code: C - H - P - T

FURNISHING, INSTALLING, STRESSING AND GROUTING POST TENSIONING FOR PIER E2 SHEAR KEYS S1 AND S2 SADDLE ANCHORAGE.

TBPOC APPROVED A BUDGET OF \$18,000,000 FOR PIER E2 CAPITAL OUTLAY COSTS ON JULY 10, 2013. CCO'S 313,319,320,325,326,327,328,329 AND 330 ARE SPECIFIC TO THIS APPROVAL.

TOTAL COST FOR THIS CHANGE IS SHOWN AS \$1,000,000.00 WITH NO TIME ADJUSTMENT.

Items: \$0.00  
Force Account: \$1,000,000.00  
Agreed Price: \$0.00  
Adj. of Comp. \$0.00

**Total: \$1,000,000.00**

**Time: 0 (NONE)**

**John Stayton,**  
Assistant Division Chief,  
by:



Larry Salhaney

Division of Construction  
1120 "N" Street, MS-44, Sacramento, CA 95814  
Fax Number: (916) 654-5735  
To Confirm Transmission, Call (916) 654-5259