

Job Stamp
04-0120F4
04-SF-80-13.2/13.9

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Gary Pursell's

Report No. 45. GP-36

SFOBB East-Span
Seismic Retrofit
Project (SAS)

Resident Engineer
(Field)
DAILY REPORT

Date: Week of February 5,
2007

Monday, February 5, 2007

Rick Morrow attended the SFOBB Champions Meeting.

Requested facility audit (from Mazen, METS rep) of Macalloy LTD facility in England. Macalloy is a sole source supplier of high strength post tensioning bars to be installed on the W2 cap beam.

Held SAS all staff meeting. Provided an update of fabrication preparation at ZPMC. Bill Shedd provided an overview of SWPPP requirements and the Contractor's SWPPP submittal to-date. ABF's original SWPPP submittal is only for work on YBI only.

Tuesday, February 6, 2007

Attended Bata Coordination Meeting and provided a status update on the SAS contract. Did not attend CCO status review meeting at 11am with ABF.

Wednesday, February 7, 2007

At weekly small core team we discussed focus team operations, and specifically to what degree the teams discuss scope verses costing. It was mutually understood that the teams would provide a "general scope" assessment when contemplating revisions to the plans and specs, i.e., large or small increase, credit, no cost, etc. Agreed to work with and provide ABF a power point overview of environmental permits and conditions. ABF would like clarification of when the \$25 million cap on insurance liability is effective, i.e., when OBG is secure in place verses when being installed and positioned.

Thursday, February 8, 2007

Held meeting (Rick, Marwan, & Myself) with ABF (Mike F, Ron C & Kevin S) to review recent events related to proposed suspender bracket revisions. Also discussed minor revisions super runoff on east end such that transition start and stop will coincide with panel points.

Friday, February 9, 2007

Transmitted replies to ABF regarding to NOPC 1 and 2, Electrical Submittal Nos. 40 and 47, W2 Falsework Submittal 24, and Saddle Void Ratio Calculations Submittal 39.

Steve Buschmeyer and I contacted Robert Smith, the nominated Chairman for the DRB, via teleconference to discuss modifications to the DRB compensation package. Robert provided various rates he had received in the past and we provided a general overview of what we were considering.

REC'D *07 APR-11 #000975