

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM

<b>JOB STAMP</b>
<b>04-0120F4</b>
<b>04-SF-80-13.2/13.9</b>
<b>SAS</b>


RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: <b>984 to 988</b>	DATE: <b>11/27 to 12/01/06</b> <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START: <b>07:00</b> STOP: <b>15:30</b>	TEMPERATURE: MIN: <b>NA</b> MAX: <b>NA</b>

WEATHER: **(NA – See Weekly Statement of Working Days)**

- Monday:
- A) 0120J4 Project (Storm Water Treatment)
    - Regular mail and review
    - Field trip to review SWPPP and other activities
    - Worked on EWB's and CCO's and materials
  - B) 0120F4 Project (SAS)
    - Study Project Plans
    - Project Office Procedures
- Tuesday:
- A) 0120J4 Project (Storm Water Treatment)
    - Regular mail and review
    - Worked on EWB's, CCO's and materials
    - Preparation for weekly meeting with the contractor
  - B) 0120F4 Project (SAS)
    - Study Project Plans
    - Project Office Procedures
- Wednesday:
- A) 0120J4 Project (Storm Water Treatment)
    - Regular Mail and review
    - EWB's, CCO's and Materials
  - B) 0120F4 Project (SAS)
    - Study Project Plans
    - Project Office Procedures
- Thursday:
- A) 0120J4 Project (Storm Water Treatment)
    - Regular Mail and review
    - EWB's, CCO's and Materials
  - B) 0120F4 Project (SAS)
    - Study Project Plans
    - Project Office Procedures
- Friday:
- A) 0120J4 Project (Storm Water Treatment)
    - Regular Mail and review
    - EWB's, CCO's and Materials
  - B) 0120F4 Project (SAS)
    - Study Project Plans
    - Project Office Procedures

SIGNATURE:  <b>(Mohinder Chahal)</b>	TITLE: <b>TE Civil, SAS</b>
--	-----------------------------

REC'D 07 MAY 09 #001143